
1 TBA MARCOPOLO 220 SO098 22-Jan 22-Jan PSA 23-Jan 27-Jan

2 MEGA31 NAP 904 SO064 23-Jan 23-Jan PSA 24-Jan 28-Jan

REPAIRING AT OKI

3 TBA MARCOPOLO 802 SO014 29-Jan 29-Jan PSA 30-Jan 3-Feb

4 MEGA 23 MARCOPOLO 910 SO051 31-Jan 31-Jan PSA 1-Feb 5-Feb

DELAYED FOR 8 DAYS AT OKI 
DISCHARGE

5 MEGA 37 MARCOPOLO 804 SO009 2-Feb 2-Feb PSA 3-Feb 7-Feb

DELAYED FOR 7 DAYS AT OKI 
DISCHARGE

6 MEGA 47 NAP 906 SO026 3-Feb 3-Feb PSA 4-Feb 8-Feb

long waiting discharge time and doc 
clearance.

7 MEGA 29 VISION 201 SO015 4-Feb 4-Feb PSA 5-Feb 9-Feb

requested 120x40 empty, no response 
from oki container team UPDATE 26/6: 
Only 40x40 empty planned currently, 
will load more

8 TBA NAP 908 SO023 5-Feb 5-Feb PSA 6-Feb 10-Feb

DELAYED UNTIL 12/1 (ORIGINALLY 9/1) 
BC OF BAD WEATHER, 53X40 SHUTOUT 
RENOM TO HERE,

REMARKS
ETA
OKI

ETD
SIN

BERTHING PORTTUG BOAT BARGE
VOY.

SIN-OKI
ETA
SIN

BERTHING DATENO.



9 MEGA 29 NAP 916 SO001 8-Feb 8-Feb PSA 9-Feb 13-Feb

requested 120x40 empty, no response 
from oki container team UPDATE 26/6: 
Only 40x40 empty planned currently, 
will load more

10 TBA MARCOPOLO 220 SO099 12-Feb 12-Feb PSA 13-Feb 17-Feb

2 MEGA31 NAP 904 SO065 13-Feb 13-Feb PSA 14-Feb 18-Feb

REPAIRING AT OKI

3 TBA MARCOPOLO 802 SO015 19-Feb 19-Feb PSA 20-Feb 24-Feb

NOTE:  PLEASE NOTE THAT ABOVE SCHEDULE IS SUBJECT TO CHANGE WITH/WITHOUT PRIOR NOTICE,  KINDLY CONTACT US FOR BOOKING CONFIRMATION.


